ACCELERATED PROGRAM

REGIONAL FREEWAY SYSTEM

STATUS REPO

July 31, 2007

FREEWAY

Agua Fria Freeway (I-10 to Northern Ave.)

RT

Grand Avenue (1-17 to Agua Fria Fwy.)

Pima Freeway (I-17 to 56th St.) (Interim)

Pima Freeway (I-17 to Pima Rd.) (Ultimate)

Pima Freeway (Red Mountain Fwy. to Pima Rd.)

Price Freeway (Santan Fwy. to US 60)

Red Mountain Freeway (Price Fwy. to Power Rd.)

Red Mountain Freeway (Power Rd. to Baseline Rd.)

Santan Freeway (40th St. to McClintock Dr.)

Santan Freeway (McClintock Dr. to Frye Rd.)

Santan Freeway (Frye Rd. to Baseline Rd.)

Sky Harbor Freeway (Superior Ave. to University Dr.)

State Route 51 (Shea Blvd. to Pima Fwy.)

South Mountain Freeway - MAG ""Set-A-Side" (Baseline Rd. to 19th Ave.)
South Mountain Freeway (I-10/Papago T.I. to 51st Ave.) (Unfunded)

South Mountain Freeway (51st Ave. to 1-10) (Unfunded)

NOTES: 1) Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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McDOWELL RD

L4’99TH AVE

THOMAS RD

AGUA FRIA FREEWAY _— .,
(1-10 to Northern Ave.)

INDIAN SCHOOL RD

CAMELBACK RD

FUTURE
— BETHANY HOME ROAD

GRAND CANAL

GLENDALE AVE

NORTHERN AVE

1-10 to iUST DE LEUW, CATHER
mes Pulice
Encanto Blvd.
b ;IX Encanto Blvd. to Camelback Rd. U Camelback Rd. to Northern Ave. |
0.8 Miler‘ 2.7 Miles 2.6 Miles
I-10 TO ENCANTO BLVD. TO||CAMELBACK RD. TO|[BETHANY HOME RD. 75TH AVE. TO 117 T
WORK ELEMENT ENCANTO BLVD. CAMELBACK RD. NORTHERN AVE. TI 31ST AVE. o
BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN [ COMP.| COST [[ BEGIN | COMP.| COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Jul-97 | Jun-98 | 1,000 || Jan-98 | Jan-99 | 1,500 (| Jan-98 | Jan-99 | 1,656 || Dec-05 | Nov-06 700
RIGHT - OF - WAY Jul-96 | Sep-98 | 4,663 || Jul-97 | May-99 | 4,000 (| Jan-97 | Jun-99 | 9,600
Jul-97 | Jun-99 | 12,657
CONSTRUCTION Oct-98 | Oct-00 | 37,227 || May-99 | Oct-00 | 36,646 || Jun-99 | Oct-00 | 22,867 || Jul-07 | Jun-08 | 4,7877 || Jul-95 | Nov-96 | 22,742 || Aug-95 | Feb-98 | 41,143
UTILITIES Jul-98 | Jun-99 | 1,500 || Mar-99 | Feb-00 | 6,820 || Jun-99 | May-00 750
LANDSCAPING:
-DESIGN Oct-99 | Jul-00 | 526° Aug-96 | Mar-97 | 100 Jul-97 | Mar-98
-CONSTRUCTION || Nov-00 | Oct-01 | 2,097 Nov-00 | Oct-01 | 2,830° Jun-97 | May-98 | 2,729 || Sep-98 | Jun-99 | 25172
DESIGN SCHEDULES: AD - 6/23/98 AD - 2/11/99 AD - 2/24/99 AD - 4/18/05° AD - 5/15/97
FOOTNOTES:
1. Landscaping limits - 75th Ave. to 51st Ave.
2. Landscaping limits - 51st Ave. to I-17.
3. From I-10 to Northern Ave. NOTE: Cost estimate amounts and schedule dates shown
4. From I-10 to McDowell Rd. reflect the current status as of the report date
5. From McDowell Rd. to Northern Ave.
6. Includes Maryland Ave. Grade Separation
7. Funding transferred to RTP Freeway Program
1 7/31/07




GRAND AVENUE

(1-17 to Agua Fria Freeway) *
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91st Ave. 75th Ave/ 67th Ave/ 59th Ave/ 55th Ave/  Bethany 43rd Ave/ 27th Ave/
Ramps at 101L Olive Northern Glendale Maryland Home Camelback Thomas
AZTEC AZTEC BAKER BAKER BAKER BAKER EARTH TECH
EARTH TECH Pulice ENE Kraemer Kraemer Kraemer Kraemer
Kraemer
27TH AVE/THOMAS & || 43RD AVE/CAMELBACK
91ST AVE. RAMPS & 51ST AVE/ 55TH AVE/MARYLAND 59TH AVE/GLENDALE 67TH AVE/NORTHERN 75TH AVE/OLIVE
WORK ELEMENT AT 101L BETHANY HOME
BEGIN [ COMP.| COST ||BEGIN|COMP.| COST [[BEGIN | COMP.| COST ||BEGIN [ COMP.| COST ||BEGIN|COMP.| COST ||[BEGIN | COMP.| COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous. $ Thous
DESIGN Apr-00 | Jun-01] 1,900 || Apr-00 | Jun-01| 2,000 Oct-01 | Mar-04| 1,664 || Jul-01 | Oct-03 | 3,600!
RIGHT - OF - WAY Apr-00 [ Mar-01| 9,791 || Jul-01 | Jun-02 | 18,822 Jan-03 | Mar-04| 3,695 || Oct-01 | Oct-03 22,9611
CONSTRUCTION Oct-01 | Jun-03 | 28,764 Jan-03 | Dec-04 | 26,062 Jul-03 | Dec-04| 8,767 || Feb-04| Jul-06 | 29,983 || Jun-04 | Nov-05| 12,568 Jul-03 | Dec-04| 12,678
DESIGN SCHEDULES: AD - 7/12/01 AD - 9/12/02 AD - 4/21/03 AD - 9/16/04 AD - 2/11/04 AD - 5/5/03

FOOTNOTE:

1. Design and right-of-way costs shown include
55th Ave./Maryland and 75th Ave./Olive.

NOTE: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date

7/31/07




PIMA FREEWAY (INTERIM)
(1-17 to 56th St.)
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8.6 Miles

I-17 TO 56TH ST.

WORK ELEMENT || BEGIN | COMP. | COST
$ Thous.

DESIGN Feb-95 | Sep-97 | 3,165
RIGHT - OF - WAY|[ Jul-95 | Oct-97 | 3,246
CONSTRUCTION || Jan-98 | Oct-99" | 45,385
LANDSCAPING:
-DESIGN

-CONSTRUCTION
DESIGN SCHEDULE: AD - 10/15/97

NOTE: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date

FOOTNOTE:
1. Early opening to Cave Creek Rd. - June '99
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PIMA FREEWAY
(1-17 to Pima Rd.)
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2 _ g B
< t HDR
& © STANLEY FNF
— N
o 3 ENTRANCO STANLEY MK Kraemer®
: = MK MK 56th St. to Scottsdale Rd.
< ® 19th Ave. to Cave Creek Rd. Cave Creek Rd. to 56th St. Scottsdale Rd. to Pima Rd.
1.6 Miles 3.8 Miles 4.2 Miles 2.1 Miles 2.3 Miles
1-17 TO 19TH AVE,, 19TH AVE. TO CAVE CREEK RD. TO 56TH ST. TO SCOTTSDALE RD.
WORK ELEMENT EAST 1/2 OF T.I. CAVE CREEK RD. (B) 56TH ST. (B) SCOTTSDALE RD. TO PIMA RD.
BEGIN|COMP.| COST [|[BEGIN | COMP.| COST ||BEGIN | COMP.| COST (|BEGIN|COMP.| COST [[BEGIN | COMP.| COST
$ Thous, $ Thous, $ Thous, $ Thous, $ Thous.
DESIGN Feb-97 | Oct-97 500 Apr-98 | Mar-99 | 1,531 || Apr-98 | Mar-99 2,1001 Apr-00 | Mar-01 | 1,521
RIGHT - OF - WAY Jul-98 | Jun-99 890 Jul-97 | Jun-99 968 Jul-98 | Jun-99 1,007 Jul-98 | Jun-99 25|1423
CONSTRUCTION Aug-98 | Nov-00 | 30,526 || Aug-99 | Aug-01 | 39,045 || Nov-99 | Aug-01 | 38,5411 Sep-01 | Apr-02 | 27,045
Jul-01 | Jun-02 300° Jun-00° | Apr-01 7,135
LANDSCAPING:
-DESIGN Oct-98 | Sep-99 | 207 || Jan-00 | Dec-00 | 749* Mar-00 | Mar-02 | 478°
-CONSTRUCTION Apr-00 | Mar-01 | 2,220 || May-01 | Apr-02 | 3,4557 || May-01 | Apr-02 | 2,5228 Nov-02 | Oct-03 | 1,460
DESIGN SCHEDULES: AD - 5/29/98 AD - 3/26/99 AD - 4/30/99 AD - 5/16/01
FOOTNOTES:
1. From Cave Creek Rd. to Scottsdale Rd. 6. Interim Construction of Scottsdale Rd.
2. Utilities and Pima Rd. T.l.'s (7,135) occurred
3. Scottsdale Rd. to Double Tree Ranch Rd. June 2000 thru April 2001.
NOTE: Cost estimate amounts and schedule dates shown 4. From 19th Ave. to Scottsdale Rd. 7. From 19th Ave. to CAP Canal
reflect the current status as of the report date 5. From Scottsdale Rd. to Shea Blvd. 8. From CAP Canal to Scottsdale Rd.
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PIMA FREEWAY
(Red Mountain Freeway to Pima Rd.) 7=

Shea Blvd. LANDSCAPING
to SRPMIC SRPMIC Boundary Arizona Canal to , Camelback Rd. Thomas Rd. to
Boundary to Arizona Canal Camelback Rd. | to Thomas Rd. Salt River
.
1.6 Miles 3.0 Miles 1.9 Miles 1.8 Miles 2.8 Miles o=
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?% HDR PBQD/MKE MKE/ADOT PBQD
N Meadow Valley ENE Meadow Valley
Jh Ames/Kraemer
P % Pima Rd. to Shea Blvd. ‘ Shea Blvd. to McDonald Dr. . | McDonald Dr. to Thomas Rd. Red Mtn T.I.
N 4.4 Miles 'r 4.8 Miles T 3.2 Miles | Phase IV
PIMA RD. TO SHEA BLVD. TO McDONALD DR. TO PIMA ROAD RED MTN TI
WORK ELEMENT SHEA BLVD. McDONALD DR. THOMAS RD. EXTENSION PHASE IV
BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Jan-96 | Feb-98 | 2,500 || Jul-95 | Feb-97 [ 2,790 [ Feb-96 | Sep-96 | 400 || Apr-06° 297 || Jan-97 | Jan-98 | 250
Jul-97 | Mar-98 | 248?
RIGHT - OF - WAY [ Oct-96 | Jun-97 | 250 |[[ Jul-95 | Jun-97 | 10,280 Jul-97 | Jun-98 | 694
Jan-97 | Mar-99 | 25,657
CONSTRUCTION || Jul-98 | Mar-01 | 71,165 || Jun-97 | Dec-99°| 57,113 || Apr-97 | Jul-98 | 30,694 || Mar-078 3,634 || Apr-98 | Oct-99 | 12,535
Oct-95 | Sep-96 | 6,359 Mar-06 | Feb-07 | 2,000% || Jan-99 | Mar-00 | 1,200*
LANDSCAPING: Feb-99 | Jan-00 | 5,1042
-DESIGN Mar-00 | Aug-02 | 478" || Jul-98 | Jun-99 | 119° || Jul-98 | Aug-98 | 450° || Jul-99 | Jun-01 | 6,703 || Feb-98 | Mar-00 | 173
-CONSTRUCTION || Jun-01 | May-02 | 2,546 || Jan-00 | Dec-00 | 854° || Sep-06 | Aug-07 | 8,822° May-00 | Apr-01 | 2,329
DESIGN SCHEDULES: AD - 5/4/98 AD - 3/14/97 AD - 11/27/96 Utilities * AD - 1/6/98
FOOTNOTES: AD - 6/28/06° AD - 12/98 by SRPMIC
1. Structure construction at 90th St.& Arizona Canal 6. Landscaping limits (3 Projects)
2. Pima Road widening, IGA (2,000) & utilities (5,104) - Phase | - SRPMIC Boundary to Camelback Rd. (6,346)
and (6,703) - Phase Il (McDowell Rd. - Via Linda) - Camelback Rd. to Thomas Rd. (1,470) NOTE: Cost estimate amounts and schedule dates shown
3. Early opening to 90th St. - May '99 - Thomas Rd. to Salt River (1,602) reflect the current status as of the report date
4. Salt River Hardbank (Pima Freeway - East), IGA 7. From Scottsdale Rd. to Shea Blvd.
5. Landscaping limits - Shea Blvd. to SRPMIC Boundary 8. Based on anticipated JPA payments.
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PRICE FREEWAY
(Santan Freeway to US 60)
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BRW ENTRANCO
Pulice HDR I.Dullce
Warner Rd. to Frye Rd. Pulice Baseline Rd. to
< >le Guadalupe Rd. to Warner Rd. ole Guadalupe Rd. > Price T.I.
2.7 Miles | 2.0 Miles 1.0 Mile | Phase lland Il U.S. 60 to 1st St
WARNER RD. TO ||GUADALUPE RD. TO|| BASELINE RD. TO PRICE T.I. PHASE Il | PRICE T.I. PHASE I FMS
WORK ELEMENT || FRYE RD., PHASE B WARNER RD. GUADALUPE RD. U.S. 60 TO 1ST ST.
BEGIN [ COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Jul-97 | Dec-98 | 1,885 || Jan-97 | Jun-98 | 2,400 Jul-95 | Nov-96 | 1,253 Oct-95 | Feb-97 80
Jan-99 | Jun-99 [ 110
RIGHT - OF - WAY Jul-97 | Jun-99 | 8,957 Jul-95 | Jun-98 | 16,147 || Jul-95 | Dec-96 48
UTILITIES Jul-98 | Jun-99 | 4,852 || Sep-97 | Jun-99 | 9,958 Jul-97 | Feb-99 | 1,757 Jul-97 | Jun-98 | 3,520 Jul-97 | Feb-99 | 1,000
(Mar-99)*| (Dec-00)*
CONSTRUCTION Jan-00 | Dec-01 | 27,899 || Oct-98 | May-01 | 69,364 || May-97 | Mar-99 | 19,528 || Feb-96 | Feb-97 | 15,219 || Nov-96 | Mar-99 | 48,161 || Jan-98 | Mar-99 5,6932
Jan-99 | Jun-99 | 790° || Jul-02 | Jun-03 | 1,698*
LANDSCAPING:
-DESIGN Sep-99 | Dec-00 | 273° Jan-98 | Dec-98 | 302°
-CONSTRUCTION  ||(Feb-01)!| (Jan-02)!| 1,486 || May-01 | Apr-02 | 1,892 Apr-99 | Mar-00 | 2,915°
DESIGN SCHEDULES: AD - 9/24/98 AD - 7/31/98 AD - 2/21/97 AD - 10/27/95 AD - 7/31/96 AD - 3/28/97
FOOTNOTES:
1. Reflects local advancement of the schedule. 4. FMS - Southern Ave. to Guadalupe Rd.
2. Amount includes Red Mountain Freeway from 5. US 60/101L Auxiliary Lane, EB NOTE: Cost estimate amounts and schedule dates shown
from SR 143 to the Pima Freeway. 6. From Guadalupe Rd. to Frye Rd. reflect the current status as of the report date

3. Landscaping work shown is for Price/Superstition T.I.
to Guadalupe Rd.
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RED MOUNTAIN FREEWAY
(Price Freeway to Power Rd.)

VAL VISTA DR
SOUTHERN CANAL

= GREENFIELD RD
HIGLEY RD

L RECKER RD
POWER RD

-GILBERT RD

MESA DR
== STAPLEY DR

COUNTRY CLUB DR

—
(%2}
S B o = A~ McDOWELL RD
w = if
. s &« =
[ Q - [}
= (&} [FE) Y
= o3
= z =
3 o = 2 STANLEY
= « Pulice
[mm)] =z )
& A McKellips Rd. to
[am)
= Country Club Dr.
> AZTEC ENTRANCO
STANLEY Pulice ENTRANCO Sundt
Pulice Country Club Dr. to Pulice Higley Rd.
_ Price Fwy. to McKellips Rd. ~ Gilbert Rd. | Gilbert Rd. to Higley Rd. P to Power Rd. _
! 2.9 Miles _ 3.2 Miles 4.5 Miles 2.0 Miles
0.6 Mile
PRICE FREEWAY McKELLIPS RD. TO COUNTRY CLUB DR. GILBERT RD. TO HIGLEY RD. TO
WORK ELEMENT TO McKELLIPS RD. COUNTRY CLUB DR. TO GILBERT RD. HIGLEY RD. POWER RD.
BEGIN | COMP. | COST BEGIN | COMP. | COST BEGIN | COMP. COST BEGIN | COMP. | COST BEGIN | COMP. | COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
(Nov-98)7 (Feb-00)°
DESIGN Oct-94 | Mar-96 1,569 Jan-96 | Mar-97 400 Jan-00 | Mar-01 4,372 Sep-00 | Jun-01 4,026 Apr-02 | Jun-03 1,721
(Nov-98)°[ (Mar-00)°
RIGHT - OF - WAY Oct-94 | Oct-95 | 22,820 || Jan-96 | Jun-97 | 23,999 || Dec-99 | Feb-01 | 23,630 || Oct-99 | Nov-01 | 21,321 || Apr-02 | Jun-03 6,138
(May-00)*| (Jan-02)*
CONSTRUCTION Jun-96 | Oct-97 | 32,476 || Jun-97 | Sep-98 | 10,701 || Oct-01 | Jun-03 | 67,254 |[(Sep-01)° (Jan-03)6 53,083 || Jan-04 | Jun-05 | 26,061
Apr-96 | Dec-96 | 2,788t Jan-01* | Jan-02* [ 7,431" || May-01 | Feb-02 [ 2,887°
LANDSCAPING
-DESIGN Aug-97 | May-98 208 (Dec-00)°[ (Nov-01)°| 236 Jan-02 | Oct-04 363 Apr-04 | Mar-05 207
-CONSTRUCTION Sep-98 | Aug-99 | 1,599° Sep-02 | Aug-03 | 2,296 || Mar-05 | Feb-06 | 3,375 || Sep-05 | Aug-06 | 1,985
DESIGN SCHEDULES: AD - 3/28/96 AD - 3/27/97 AD - 3/31/00 - Ph A AD - 6/11/01 AD - 10/28/03
FOOTNOTES: AD - 11/3/00 - Ph B AD - 11/24/04" AD - 6/30/05"
1. Waterline relocation, plus $370 City of Mesa. 5. Early bridge construction at South Canal.
2. Pima Freeway to Country Club Dr. 6. Early opening to Greenfield Rd. - Oct. '02.
3. Reflects local advancement of the schedule. 7. Landscaping project. NOTE: Cost estimate amounts and schedule dates shown
4. Phase B Construction 7 reflect the current status as of the report date 7/31/07



RED MOUNTAIN FREEWAY
(Power Rd. to Baseline Rd.) e N

STANLEY PBQD Phase 1 - FNF
Pulice Pulice Phase 2 - Pulice
Power Rd. to University Dr. University Dr. to Southern Ave. US60/202L T.I.
X 4.5 Miles 2.2 Miles 1.0 Mile
POWER RD. TO UNIVERSITY DR. TO US60/202L T.I. US60/202L T.I.
WORK ELEMENT UNIVERSITY DR. SOUTHERN AVE. PHASE | PHASE I
BEGIN | COMP.| COST (|BEGIN|COMP.| COST ||BEGIN | COMP.| COST ||[BEGIN| COMP.| COST
$ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Mar-04 | Aug-05( 6,600 [|Feb-04| Jun-05| 3,280 ||May-02| Jun-03| 2,551 || Jan-03 | Feb-05( 3,317
RIGHT - OF - WAY Jul-03 | Aug-05]| 10,381 || Jan-04 | Jun-05| 9,355 || Apr-02 | Jun-03 | 18,803
CONSTRUCTION Jan-06 | Aug-08 | 211,180(| Dec-05| Oct-07 | 77,497 || Nov-03 | Jan-05 | 46,681 || Jul-05 | Jun-07 | 82,236
Aug-05| Jul-06 | 6,468°
LANDSCAPING
-DESIGN Jan-06 | Mar-07 | 540 Jan-06 | Jan-07 | 174 Jan-06 | Sep-06| 563!
-CONSTRUCTION Jun-08 | May-09( 6,401 || Jul-07 | Jun-08| 2,587 Mar-07 | Feb-08| 6,427
DESIGN SCHEDULES: AD - 9/6/05 AD - 8/23/05 AD - 8/7/03 AD - 2/24/05
AD - 4/26/05° AD - 4/17/07° AD - 11/30/06°
FOOTNOTES: AD - 3/5/08°

1. Entire US60/202L T.l. Landscaping.
2. Advance Utility Relocation Project
3. Landscaping Project.

NOTE: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date
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L 40TH ST

>l
)l

PBQD
D.H. Blattner

Pecos Road Connection

SANTAN FREEWAY
(40th St. to McClintock Dr.)

Santan/South Mountain/I-10 T.I. Phase |

1-10 MARICOPA FRIY

DMJIM
Meadow Valley

56th St. to Price Rd. (Drainage)

KYRENE RD

u\\\¥© gy\\g
eRe
PBQD
Kraemer HDR
Santan/I-10 T.I. Pulice

| Phase Il |
aldd

56th St. to Kyrene Rd.

4.8 Miles

BRW
Pulice

““LMCCUNTOCK 0R

Kyrene Rd. to McClintock Dr.

A 4

1.5 Miles 05Mile | 1.0 Mile 2.3 Miles
SANTAN/I-10 T.I. SANTAN/I-10 T.I. 1-10/WILD HORSE 56TH ST. TO 56TH ST. TO PRICE RD. KYRENE RD. TO
WORK ELEMENT PHASE | PHASE Il PASS BLVD. Tl KYRENE RD. (DRAINAGE) McCLINTOCK DR.
BEGIN | COMP.| COST ||BEGIN| COMP.| COST ||BEGIN| COMP.| COST ||BEGIN| COMP.| COST ||[BEGIN | COMP.| COST ||BEGIN | COMP.| COST
$ Thous $ Thous $ Thous $ Thous $ Thous $ Thous.
(Jun-99)?| (Jun-00)?
DESIGN Jul-01 | Sep-02| 1,442 || Jul-99 | Dec-00| 3,520 || Apr-00 | Dec-01| 716 ||Nov-99|Sep-01| 1,057 ||Jan-97 | Jun-99| 575 ||Dec-00| Feb-02| 1,668
(Jun-99)| (Jun-00)? Jul-98 | Jun-99| 220*
RIGHT - OF - WAY Jul-01 | Sep-02| 12,469 || Jul-99 | Dec-00| 50,162 Jul-00 | Sep-01| 6,948 || Jul-97 | Jun-98 | 1,063
(Nov-00)3 (Jan-02)° Jul-97 | Dec-99| 8,416
CONSTRUCTION Jul-03 | Dec-04| 26,590 [[ Aug-01 | Nov-03 | 58,696 || Jun-03 | Apr-04 | 14,613 ||Sep-027|Nov-03’| 46,7597|| Mar-97 | Sep-00(11,915Y| Jul-99 | Jun-00 | 4,661
Jul-97 | Jun-99 2,0003 May-00| Dec-01 7,0005
LANDSCAPING Jul-99 | Jun-00| 900°
-DESIGN Oct-02 | Sep-03 3798 || Oct-02 Aug-04| 145
-CONSTRUCTION Jan-04 | Dec-04 3,5078 Mar-06 | Feb-07| 2,147
DESIGN SCHEDULES: AD - 8/2/00 AD - 4/18/01 AD - 3/12/03 AD - 4/9/02 Phase Il AD - 10/14/99 (FCD) AD - 4/9/02
FOOTNOTES: AD - 10/27/05°
1. Funding & Construction Administration 6. Phase Il Drainage - Utility relocations.

a b~ W N

by Maricopa Co. Flood Control District

. Reflects local advancement of schedule.
. Utility relocations - Phase II.

. Kyrene Road pump station.

. Phase Il Drainage - ADOT portion.

7. 56th St. to McClintock Dr.

8. Landscaping from 40th St. to Gila Drain.
9. Landscaping project.

NOTE: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date

7/31/07
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&MOCLINTOCK DR
COUNTRY CLUB WAY

ALMA SCHOOL RD

ARIZONA AVE (SR8T)

formem | JPRR

STANLEY STANLEY PBQD
Kraemer Kraemer Kraemer

Price/Santan Price/Santan
_T.l. West 1/2 k|‘ T.l. East 1/2 ‘L

to Arizona Ave.

Dobson Rd. |

SANTAN FREEWAY
(McClintock Dr. to Frye Rd.)

McQUEEN RD

CONSOLIDATED CANAL

/

COOPER RD

LBERT RD
=== LINDSAY RD

/ EASTERN CANAL

WILLIAMS FIELD

VAL VISTA DR

A~

)
EARTH TECH EARTH TECH
Pulice ENF

Arizona Ave. to Gilbert Rd.

Gilbert Rd. to Frye Rd.

- - - FRYE RD

GREENFIELD RD

PECOS RD

1.0 Mile T 1.0 Mile T

»ld
Ll

1.9 Miles

3.1 Miles

V|‘

3.5 Miles

PRICE/SANTAN T.I.

PRICE/SANTAN T.I.

DOBSON RD. TO

ARIZONA AVE. TO

GILBERT RD. TO

WORK ELEMENT WEST 1/2 EAST 1/2 ARIZONA AVE. GILBERT RD. FRYE RD.
BEGIN [ COMP.| COST ||BEGIN| COMP.| COST ||BEGIN | COMP.| COST ||BEGIN | COMP.| COST [|BEGIN | COMP.| COST
$ Thous $ Thous $ Thous $ Thous. $ Thous.
DESIGN Jul-00 | Sep-01| 2,053 || Jul-00 | Oct-01| 1,667 || Oct-01 | Dec-02| 2,552 || Apr-02 | Jun-03 | 3,468 || Apr-03 | Jun-04 | 3,989
RIGHT - OF - WAY Oct-99 | Oct-01 | 11,527 || Oct-01 | Dec-02| 5,776 || Apr-02 | Jun-03 | 16,185|| Apr-03 | Jun-04 | 31,258
CONSTRUCTION May-02| Nov-04 60,2951 Jul-03 | Jun-05 | 41,486 || Dec-03 | Nov-05| 58,933 || Jan-05 | Jun-06 | 64,407
May-01| Apr-02 | 2,2642
LANDSCAPING
-DESIGN Oct-02 | Sep-03| 412° || Oct-03 | Sep-04| 172 || Jun-04 | May-05| 234 |[May-05| Jan-06| 449
-CONSTRUCTION Mar-04 | Apr-05 | 4,183%|| Jun-05 [ May-06| 2,016 ||Nov-05| Oct-06 | 2,647 |[May-06| Apr-07 | 4,437
DESIGN SCHEDULES: 30% - 6/30/00 AD - 2/14/02 AD - 3/27/03 AD - 9/8/03 AD - 8/17/04
AD - 2/8/05* AD - 8/4/05* AD - 2/9/06*
FOOTNOTES:
1. Construction of entire Price/Santan T.1.
The West 1/2 will be completed December 2003.
2. Early utility relocation. NOTE: Cost estimate amounts and schedule dates shown
3. Landscaping from Gila Drain to Dobson Rd. reflect the current status as of the report date
4. Landscaping Project.
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RAY RD

WILLIAMS FIELD RD

FRYE RD

SANTAN FREEWAY
(Frye Rd. to Baseline Rd.)

RD

==
=
A BASELINE RD S
wy
=
STANLEY o
Pulice
Elliot Rd. to
Baseline Rd.
. ==~ GUADALUPE RD
1.9 Miles v
HDR
f A 4
Pulice PARSONS TRANSPORTATION GROUP BAKER
Frye Rd. ‘ pulice ‘ Pulice
: . i —dk—ELLIOT RD
_ to Higley Rd. Higley Rd. to Power Rd. P Power Rd. to Elliot Rd. R
- Ll bl »
2.6 Miles 2.0 Miles ‘ 3.9 Miles
[
=
~
E: o
=t ==
2 2 - = 7
- o = = o WARNER RD
o 2 S o ] S
= = s = & = =
= 2 & £ g @
g | | |
) % ] T H
FRYE RD. HIGLEY RD. POWER RD. ELLIOT RD.
TO HIGLEY RD. TO POWER RD. TO ELLIOT RD. TO BASELINE RD.
WORK ELEMENT
BEGIN | COMP. | COST (| BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST
$ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Apr-03 | Jun-04 | 2,618 || Apr-03 | Mar-04 | 1,475 || Oct-02 | Dec-03 | 3,555 || Apr-02 | Jun-03 | 2,518
RIGHT - OF - WAY Apr-03 | Jun-04 | 14,155 || Apr-03 | Jun-04 | 12,473 || Oct-02 | Dec-03 | 23,815 || Apr-02 | Jun-03 | 12,854
- CONSTRUCTION Jan-05 | Jun-06 | 70,622° May-04 | Jun-06 | 64,275 || Jan-04 | Jan-05 | 44,234
Nov-03 | Oct-04 | 10,734 || May-04 | Feb-05 | 35002
LANDSCAPING May-04 | Feb-05 | 3,500?
-DESIGN May-05 | Dec-05 273° Apr-05 | Jan-06 310 May-04 | Oct-04 170
-CONSTRUCTION May-06 | Apr-07 | 5,389° Jul-06 | Jun-07 | 3,250 || Mar-05 | Feb-06 | 1,523
DESIGN SCHEDULES: AD - 7/23/04 AD - 7/23/04 AD - 1/14/04 AD - 9/29/03
EOOTNOTES: AD - 1/26/06° AD - 3/3/06* AD - 11/24/04*
1. Greenfield, Ray and UPRR underpasses.
2. Early utility relocation. NOTE: Cost estimate amounts
3. Frye Rd. to Power Rd. and schedule dates shown
4. Landscaping project. reflect the current status
5. Landscaping project (Including Frye - Power segment). as of the report date
11 7/31/07



SKY HARBOR FREEWAY

(Superior Ave. to University Dr.)

2 ) 2

40TH ST

44TH ST —\

SUPERIOR AVE—— | ———

ﬁ % I-10

Notes: 1. Cost estimate amounts and schedule dates shown
reflect the current status as of the report date

2. Project funding transferred to RTP Freeway Program

UNIVERSITY DR

Superior Ave. to
University Dr.

1.3 Miles

WORK ELEMENT

SUPERIOR AVE. TO
UNIVERSITY DR.

BEGIN | COMP. | COST
$ Thous.
DESIGN 0®
RIGHT - OF - WAY 0®
CONSTRUCTION 0@
LANDSCAPING
-DESIGN 0®
-CONSTRUCTION 0@
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A

STATE ROUTE 51
(Shea Blvd. to Pima Freeway)

i

FMS: Glendale Ave. to Bell Rd.

8.0 Miles E‘»é:g
:P
%) I ;r;l”‘
§ g o %
wn o = g e =
i a a i o =
> ] z 3 = 5] -
F i = 3 = m z >
= > o) = © - — ”.jff -
17 o m [&1] — — §
¥¥§ I ;élL—\// 3 ’ &
Z o o
R\—/é%?ﬂ/_/—/\
AZTEC AZTEC
BRW HDR Pulice . Pu_llce
Meadow Valley pulice Bell Rd. to Union Hills Dr. to
Shea Blvd. to Thunderbird Rd. Thunderbird Rd. to Bell Rd. Union Hills Dr. Pima Freeway |
2.1 Miles | 2.0 Miles | 1.0 Mile 1.3 Miles |
SHEA BLVD. TO THUNDERBIRD RD. BELL RD. TO UNION HILLS DR. TO||FMS:GLENDALE AVE.
WORK ELEMENT || THUNDERBIRD RD. TO BELL RD. UNION HILLS DR. PIMA FREEWAY TO BELL RD.
BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Nov-94 | May-96 | 2,108 || May-95| Jul-96 | 2,077 || May-00 | May-01| 1,785 || May-00 | May-01 | 1,602 |[ May-97 | Apr-98 | 530
RIGHT - OF - WAY/|| Jul-95 | Jun-96 | 4,270 || Jul-95 | Dec-96 | 28,848 || Jul-97 | Jun-99 | 570 || Oct-99 | Sep-01| 5,189
CONSTRUCTION || Sep-96 | Jun-99 | 41,292 || Nov-96 | Nov-98 | 31,757 || Sep-01 | May-03 | 44,915 Jan-99 | Jun-00 | 4,766
LANDSCAPING:
-DESIGN Jan-98 | Oct-98 | 320 Jul-02 | Jun-03 | 325
-CONSTRUCTION || Jan-99 | Dec-99 | 3,127* Dec-03 | Aug-05 | 3,1712
DESIGN SCHEDULES: AD - 6/26/96 AD - 8/16/96 AD - 5/4/01 30% - 1/31/00
FOOTNOTES:
1. Landscape from Shea Blvd. to Bell Rd. NOTE: Cost estimate amounts and schedule dates shown
2. Bell Road to Pima Freeway, includes 449 for Habitat. reflect the current status as of the report date

13 7/31/07



SOUTH MOUNTAIN FREEWAY
MAG ""SET-A-SIDE" (Baseline Rd. to 19th Ave.)

WORK ELEMENT

BASELINE RD. TO

19TH AVE.

BEGIN

COMP.

COST
$ Thous.

DESIGN

RIGHT - OF - WAY

CONSTRUCTION

NOTES: (1) Cost estimate amounts reflect the status as of the report date
(2) Project funding transferred to RTP Freeway Program
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SOUTH MOUNTAIN FREEWAY
UNFUNDED ==
(1-10/Papago T.I. to 51st Ave.)

1-10
PAPAGO FWY

5IST AVE

VAN BUREN ST

p=|
<]
m
J/— ROOSEVELT ST

BUCKEYE RD

(]
(s 4
x SO
= 5 SR 2 2
- . z z g =
=g 5 i . = s
£ = : Z <
S 3 < =) m =
J < 2
[Val
| I-10 to 51st Ave. |
10 Miles
I-10 TO
WORK ELEMENT 51ST AVE. !
BEGIN COMP. COST
$ Thous.
DESIGN 0@
RIGHT - OF - WAY 0@
CONSTRUCTION 0@

NOTES: (1) Cost estimate amounts reflect the status as of the report date
(2) Funding transferred to RTP Freeway Program
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51ST AVE

IVANHOE ST

SOUTH MOUNTAIN FREEWAY

UNFUNDED
(51st Ave. to 1-10)

*?———IQTH AVE

51st Ave. to I-10

~
2
=
IS

%a}é 24TH ST

A

12 Miles

WORK ELEMENT

51ST AVE.
TO 1-10*

BEGIN

COMP.

COST

$ Thous.

DESIGN

RIGHT - OF - WAY

CONSTRUCTION

(2) Funding transferred to RTP Freeway Program
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NOTES: (1) Cost estimate amounts reflect the status as of the report date
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